
ID WBS Task Name

53 4.1.1.3 Data Queues Doc: Approve

91 5.2.4 Start Prod at Stage 2: SamGrid development/integration

63 4.1.3.1 SRM with SAM Doc: Integrate into SamGrid Documentation

27 3.1.3 Current Operations description: Review

140 6.1.1.7 Create/config D0 Prod submission service

5 1.4 Architecture document v2: Review

58 4.1.2.2 Fwd Node Install Doc: Feed-back, update

89 5.2.2 Start Prod at Stage 2: Request for d0runjob-only test

34 3.2.3 Future Operations description: Review

90 5.2.3 Start Prod at Stage 2: d0runjob-only test

139 6.1.1.6 Run D0 Primary Prod to verify storage fix

97 5.3.2 Error Recovery: SamGrid, D0runjob integration

101 5.4.1 VDT-oriented Testbed setup

185 8.3.3 WBS/Schedule v1.0 for 5/7 objectives

186 8.3.4 Project Definition Document: Draft w/o WBS/Schedule

28 3.1.4 Current Operations description: Revised version

54 4.1.1.4 Data Queues Doc: Integrate into SamGrid Documentation

64 4.1.3.2 MILESTONE: SRM with SAM Doc: Completed

6 1.5 Architecture document v2: Revised version

92 5.2.5 Start Prod at Stage 2: Request for Prod-level test

141 6.1.1.8 Run D0 Primary Prod via D0 Prod submission service

55 4.1.1.5 MILESTONE: Data Queues Doc: Completed

35 3.2.4 Future Operations description: Revised version

93 5.2.6 Start Prod at Stage 2: Production-level test

142 6.1.1.9 MILESTONE: D0 Primary Production Run on Fermigrid

59 4.1.2.3 Fwd Node Install Doc: Approve

98 5.3.3 Error Recovery: Production-level test

29 3.1.5 Current Operations description: Approve

187 8.3.5 Project Definition Document: Integrate components, feed-back

30 3.1.6 MILESTONE: Current Operations description

94 5.2.7 MILESTONE: Start Prod at Stage 2 Ready for Production Release

7 1.6 Architecture document v2: Approval - D0

8 1.7 Architecture document v2: Approval - CD

36 3.2.5 Future Operations description: Approve

60 4.1.2.4 Fwd Node Install Doc: Integrate into SamGrid Installation Manual

102 5.4.2 Migration to new VDT for security bug fixes

188 8.3.6 Project Definition Approval: ABS, CD

189 8.3.7 MILESTONE: Plan v1.0 sufficient to drive near-term work

9 1.8 MILESTONE: D0 Grid Production Architecture document

37 3.2.6 MILESTONE: Future Operations description

61 4.1.2.5 MILESTONE: Fwd Node Install Doc: Completed

65 4.1.4 MILESTONE: Operations Documentation prepared for transition

99 5.3.4 MILESTONE: Error Recovery in Phased Processing
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